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Cost estimates were developed for the 13 foot dune, 50 foot berm plan and the 100 foot
berm plan and extrapolated to cover the remainder of the array of alternatives
discussed in the Coastal Engineering appendix D and the main report . Initially,
protection for the entire 20-mile study area extending from the north town limits of Kitty
Hawk to south town limits of Nags Head was considered as part of the scoping process.
Preliminary estimates concentrated on dredging as the predominant
category of project costs . As the National Economic Development (NED) Plan evolved,
more detail was added to the cost estimate . The discussion below outlines the steps
toward the estimates for the NED Plan .

Scoping Estimates

During the early evaluation of the alternative plans, emphasis was placed on accuracy
in dredging costs . Costs were developed using the Corps of Engineers Dredge
Estimating Program (CEDEP). The following assumptions were made : (1) year-round
dredging ; (2) initial construction of Kitty Hawk and Kill Devil Hills projects by pipeline
dredge using borrow areas N1 and N2 ; (3) periodic nourishment of Kitty Hawk and Kill
Devil Hills by hopper dredge from borrow area S1 ; (4) all work in Nags Head by pipeline
dredge from borrow area S1 . Refer to appendix C - Project Plans for the locations of
the borrow areas.

Production records from dredging in Oregon Inlet and the construction of the storm
damage reduction project Carolina Beach - Area South (Kure Beach) were used to
determine effective time and aid in setting monthly production rates for pipeline
dredging . Records from the Surfside and South Miami Beach nourishment contract
furnished by Jacksonville District were used in calibration of the hopper dredging
program and development of monthly production rates.

An allowance was added for other project costs, such as dune vegetation, public
walkover structures, design, and construction management based on a percentage of
the dredging costs . Table G-1 indicates the initial cost estimates that were developed
for protection of the full length of the study area. Nags Head was divided in two
segments because of its length ; Nags Head is actually one town .

Costs of the NED Plan

APPENDIX G
COST ENGINEERING

A summary of the costs of the NED Plan is presented in Table G-2 . The cost estimates
in MCACES format are presented later in this appendix.

Based on the proposed project length, new costs were computed using various
construction schedules and the monthly production rates described above.
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The purpose of evaluating the alternative schedules was to determine the best way to
balance costs, environmental resources, and to put the project in place quickly so that
structures on the beach will not continue to be vulnerable to storm damages. The
schedule selected begins with placement of sand for the north project in Kill Devil Hills
and Kitty Hawk and the middle segment (third) of the south project 16 November of the
first year of construction . The other portions of the south project will be constructed in
the second and third years, with sand placement beginning 16 November. A contract
will need to be in place earlier to allow the contractor sufficient time to mobilize and
prepare to begin placing the sand .

	

Nourishment for the south project is scheduled to
be performed in three phases, similar to initial construction, with each phase beginning
on Nov 16 of the year nourishment is scheduled to take place . The north project will be
nourished from borrow area S1 by hopper dredge, beginning 1 Jan, and will be done in
two phases. During most years of the project life, two dredging contracts will be
necessary.

The plant selected as the basis for the cost estimates has typically been used for similar
projects . Pipeline dredging is based on the 30-inch pipeline dredge. Hopper dredging
was based on the medium class hopper dredge . If a large hopper dredge is available to
bid on the periodic nourishment, there will probably be some savings; however, the plan
formulation is based on the medium class because there is more plant available, which
provides a more realistic approach to the plan formulation .

Today's dredging industry fleet does not possess the capability to construct and
maintain all of the navigation and beach nourishment projects that will be proposed
Corps of Engineers between now and FY 2007, when maintenance on this project is
scheduled to begin. Plant has been added to the fleet in the past few years and is
being added currently. It is anticipated that the industry fleet will continue to grow as
opportunities for additional contracts arise . The value of the proposed maintenance
contracts should make them attractive to the potential bidders; therefore it is expected
there will be competition every year for the maintenance contracts. Since the trend for
new plant is toward more efficiency and higher production, there is the potential for the
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Table G-1 . Scoping Estimates - Protection of Entire Area
October

Study
1999 Price Level

Location
Length
(mi)

Initial
Construction
13 ft dune,
50 ft berm

Initial
Construction,
100 ft berm

Periodic
Nourishment

Kitty Hawk 3.5 $19,000,000 $13,400,000 $11,700,000
Kill Devil Hills 4.7 $21,800,000 $20,800,000 $10,900,000
N . Nags Head 6.6 $25,400,000 $27,100,000 $9,000,000
S . Nags Head 4.6 $27,500,000 $19,700,000 $11,100,000

Total 19.4 $93,700,000 $81,000,000 $42,700,000
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Table G-2. Cost of NED Plan - Rounded - October 1999 Price Level

Type of Expenditure South Project
North Project Middle Segment Southern Segment Northern Segment

Initial Construction $22,713,000 $16,286,000 $14,143,000 $18,532,000

Periodic Nourishment $15,323,00 $6,418,000 $5,524,000 $7,726,000

Annual Costs $200,000 $200,000 $200,000 $200,000

Environmental Costs, not $36,000 $28,000 $28,000 $28,000
associated with initial
construction or periodic
nourishment, 5, 10, and
15 years after the first
year of construction



costs of initial construction and periodic nourishment to decrease . For this study,
costs have been developed conservatively based on vessels that are currently in
use .

Code of Accounts

The summary cost estimates and MCACES estimates are presented in the code of
accounts format. The costs included under each code are detailed below. The
summary cost estimates have been rounded and will not exactly match the
MCACES estimate which is not rounded.

01 - Lands and Damages : The estimated cost was furnished by
the Real Estate Division, Savannah District, and are discussed in
Real Estate appendix J . A 25 percent contingency has been
applied to the real estate estimate as recommended by the real
estate technical manager.

17 - Beach Replenishment: This account includes the costs for
mobilization and demobilization, dredging, beach fill, and
associated general items, which consists of dune vegetation, public
dune walkovers, beach tilling, and extension of storm drainage
structures .

Mobilization and demobilization are based on a 600-mile distance
for a pipeline dredge and a 1,200-mile mobilization distance for a
hopper dredge . These distances have been typical with other
recent contracts . Most areas on the east coast are within 600 miles
of the project area . Hopper dredges are often working on the gulf
coast. Pipe is assumed to be delivered by truck. During the initial
construction, there is a potential for some savings in the
mobilization costs in the second and third years since it is possible
that the low bidder on one or both of the contracts will be a
contractor who is already at the site .

Dredging costs were discussed in the previous section of this
appendix . Beach fill consists of the cost of shaping the dredged
material to the required cross-section . Beach fill costs are based
on a monthly cost for grading equipment over the anticipated
duration of each contract .

The associated general costs consist of several categories of
incidental costs . The cost of dune vegetation was based on
information gathered for a contract modification and includes
planting of sea oats, bitter panicum, and American beach grass
along the foreslope, crest, and backslope of the new dune,
application of soil amendments, and replanting of vegetation lost in
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the first year . Other costs include public dune walkovers, beach
tilling, and extension of storm drainage structures, which have been
estimated based on experience with other recent contracts .

Contingencies for this part of the work have been set at 20 percent,
as recommended by El 01 D010 dated 1 September 1997 for
projects over $10,000,000 . The purpose of the contingency
allowance is to cover potential variations in project requirements
that cannot be defined at this time .

30 - Planning, Engineering, and Design The costs included in
this account were furnished by those responsible for performing
each activity . This account includes plans and specifications, field
investigations and surveys, cost estimates, the federal portion of
the real estate acquisition costs, engineering during construction,
and project management. A 20 percent contingency was assigned
to this account .

31 - Construction Management This account includes
supervision and administration of the contracts by construction
management and contracting personnel and project management.
A 20 percent contingency has been applied .

Incidental Costs

No detailed breakdown of annual costs and environmental costs not associated with
initial construction or periodic nourishment will be presented . An allowance for
maintenance of dune vegetation, walkover structures, and emergency beach
scraping after storms has been included as a project cost for the purposes of the
benefit-cost analysis . Obviously, the scope of the annual maintenance activities will
vary considerably from year to year depending on storms. The annual maintenance
cost may be almost negligible in some years and very substantial in others . Most of
the annual maintenance costs would be assigned to account code 17. The
environmental costs cover an assessment of the long-term recovery of the benthic
organism population in the borrow area . These costs would fall under account code
30.
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TOTAL - ALL CONTRACTS

PROJECT :

	

DARE COUNTY BEACHES (BODIE ISLAND PORTION) - INITIAL CONSTRUCTION
LOCATION :

	

DARE COUNTY, NORTH CAROLINA

TONAL - ALL CONTRACTS

PROJECT :

	

DARE COUNTY BEACHES (BODIE ISLAND PORTION) - FUTURE MAINTENANCE
LONTION : DARE COUNTY, NORTH CAROLINA

**** TOTAL PROJECT COST SUMMARIES *'**

	

PAGE 2 OF 2
THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE FEASIBILITY REPORT, DATED SEP 2000

DISTRICT : WILMINGTON
P .O .C. :

	

CHARLES D . CARMEN, JR, CHIEF, COST ENGINEERING

TOTAL FEDERAL COSTS

	

53,300
THE MAXIMUM PROJECT COST IS

	

>

	

$

	

96,300

	

TOTAL NON-FEDERAL COSTS

	

28,700

**** TOTAL PROJECT COST SUMMARIES ****
THIS ESTIMATE IS BASED ON THE SCOPE CONTAINED IN THE FEASIBILITY REPORT, DATED SEP 2000

DISTRICT : WILMINGTON
P.O .C . :

	

CHARLES D . CARMEN, JR, CHIEF, COST ENGINEERING

TOTAL FEDERAL COSTS

	

790,000
THE MAXIMUM PROJECT COST IS

	

$

	

1,692,000

	

TOTAL NON-FEDERAL COSTS

	

790,000

CURRENT MCACES ESTIMATE PREPARED : Sep-00 AUTHORIZ. / BUDGET YEAR: 2000 . . . . . . . . . . . FULLY FUNDED ESTIMATE . . . . . . . . . .
EFFECTIVE PRICING LEVEL : Oct-99 EFFECT. PRICING LEVEL: 1-Oct-00

ACCOUNT COST CNTG . CNTG . TOTAL COST CNTG . TOTAL COST CNTG . FULL
NUMBER FEATURE DESCRIPTION ($K) ($K) (%) ($K) ($K) ($K) ($ K) ($K) ($K) ($K)

17---- BEACH REPLENISHMENT 50,700 10,140 20% 60,840 52,000 11,000 63,000 55,900 14,000 69,900

TOTAL CONSTRUCTION COSTS ===> 50,700 10,140 60,840 52,000 11,000 63,000 55,900 14,000 69,900

01---- LANDS & DAMAGES 4,303 1,076 25% 5,379 5,000 1,000 6,000 5,000 1,000 6,000

30---- PLANNING, ENGINEERING & DESIGN 2,892 578 20% 3,470 3,000 600 3,600 3,200 600 3,800

31---- CONSTRUCTION MANAGEMENT 1,654 331 20% 1,985 1,800 300 2,100 1,900 400 2,300

TOTAL PROJECT COSTS ===> 59,549 12,125 71,674 61,800 12,900 74,700 66,000 16,000 82,000

CURRENT MCACES ESTIMATE PREPARED : Sep-00 AUTHORIZ . / BUDGET YEAR : 2000 . . . . . . . . . . . FULLY FUNDED ESTIMATE . . . . .. . . . .
EFFECTIVE PRICING LEVEL : Oct-99 EFFECT. PRICING LEVEL: 1-Oct-00

ACCOUNT COST CNTG . CNTG . TOTAL COST CNTG . TOTAL COST CNTG . FULL
NUMBER FEATURE DESCRIPTION ($K) ($ K) (%) ($K) ($K) ($K) ($K) ( $K) ( $K) ($K)

17---- BEACH REPLENISHMENT 427,158 85,432 20% 512,590 4,420 88,000 530,000 1,150,100 290,000 1,440,100

TOTAL CONSTRUCTION COSTS ===> 427,158 85,430 512,590 4,420 88,000 530,000 1,150,000 290,000 1,440,000

01---- LANDS & DAMAGES 0 0 0 0 0 0 0 0 0

30---- PLANNING, ENGINEERING & DESIGN 26,880 5,376 2046 32,256 28,000 5,000 33,000 77,200 19,000 96,200

31---- CONSTRUCTION MANAGEMENT 12,480 2,496 20% 14,976 13,000 3,000 16,000 34,700 9,000 43,700

TOTAL PROJECT COSTS ===> 466,518 93,302 559,822 45,420 96,000 579,000 1,262,000 318,900 1,580,000



Summary of Initial Construction Costs - Rounded - Oct 1999 Price Level

Account

North

Description

Proiect - Kitty

Quantity

Hawk/Kill

Unit

Devil Hills

Unit Price Amount Contingency Total Cost

01 LANDS AND DAMAGES 1,262,000 316,000 1,578,000

17 BEACH REPLENISHMENT
17.00 Beach Replenishment
17.00.01 Mobilization, Demobilization, and

Preparatory Work 1 JOB LS 1,188,000 238,000 1,426,000
17.00.16 Pipeline Dredging 4,300,000 CY $3.00 12,900,000 2,580,000 15,480,000
17.00.70 Beach Fill 4,300,000 CY $0 .40 1,720,000 344,000 2,064,000
17.00.99 Associated General Items
17.00.99.01 Dune Vegetation 40 ACR $8,000 320,000 64,000 384,000

> 17.00.99.02 Public Dune Walkovers 15 EA $30,000 450,000 90,000 540,000
17.00.99.03 Beach Tilling 50 ACR $200 10,000 2,000 12,000

TOTAL, BEACH REPLENISHMENT 16,588,000 3,318,000 19,906,000x

00 30 PLANNING, ENGINEERING, AND DESIGN 820,000 164,000 984,000

31 CONSTRUCTION MANAGEMENT 204,000 41,000 245,000

TOTAL COST - NORTH PROJECT 18,874,000 3,839,000 $22,713,000



Summary of Initial Construction Costs - Rounded - Oct 1999 Price Level

South Proiect - Naqs Head

Account Description Quantity Unit Unit Price Amount Contingency Total Cost

01 LANDS AND DAMAGES 3,041,000 760,000 3,801,000

17 BEACH REPLENISHMENT
17.00 Beach Replenishment
17.00.01 Mobilization, Demobilization, and

Preparatory Work
Middle Segment 1 JOB LS 1,273,000 255,000 1,528,000
Southern Segment 1 JOB LS 1,191,000 238,000 1,429,000
Northern Segment 1 JOB LS 1,417,000 283,000 1,700,000

17.00.16 Pipeline Dredging
Middle Segment 2,680,000 CY $3.10 8,308,000 1,662,000 9,970,000
Southern Segment 2,680,000 CY $2.60 6,968,000 1,394,000 8,362,000
Northern Segment 2,680,000 CY $3.70 9,916,000 1,983,000 11,899,000

17.00.70 Beach Fill
Middle Segment 2,680,000 CY $0.40 1,072,000 214,000 1,286,000
Southern Segment 2,680,000 CY $0.30 804,000 161,000 965,000
Northern Segment 2,680,000 CY $0.40 1,072,000 214,000 1,286,000

17.00.99 Associated General Items
17.00.99.01 Dune Vegetation 120 ACR $8,000 960,000 192,000 1,152,000
17.00.99.02 Public Dune Walkovers 31 EA $30,000 930,000 186,000 1,116,000
17.00.99.03 Beach Tilling 130 ACR $200 26,000 5,000 31,000
17.00.99.04 Extension of Storm Drains 1 JOB LS 175,000 35,000 210,000

TOTAL, BEACH REPLENISHMENT 34,112,000 6,822,000 40,934,000

30 PLANNING, ENGINEERING, AND DESIGN 2,072,000 414,000 2,486,000

31 CONSTRUCTION MANAGEMENT 1,450,000 290,000 1,740,000

TOTAL COST - SOUTH PROJECT 40,675,000 8,286,000 $48,961,000



Summary of Initial Construction Costs - Rounded - Oct 1999 Price Level

Account Description

North Proiect and

Quantity

South

Unit

Proiect

Unit Price Amount Contingency Total Cost

01 LANDS AND DAMAGES 4,303,000 1,076,000 5,379,000

17 BEACH REPLENISHMENT
17.00 Beach Replenishment
17.00.01 Mobilization, Demobilization, and

Preparatory Work 1 JOB LS 5,069,000 1,014,000 6,083,000
17.00.16 Pipeline Dredging 12,340,000 CY 38,092,000 7,619,000 45,711,000
17.00.70 Beach Fill 12,340,000 CY 4,668,000 933,000 5,601,000
17.00.99 Associated General Items
17.00.99.01 Dune Vegetation 160 ACR $8,000 1,280,000 256,000 1,536,000

D 17.00.99.02 Public Dune Walkovers 46 EA $30,000 1,380,000 276,000 1,656,000
17.00.99.03 Beach Tilling 180 ACR $200 36,000 7,000 43,000

a 17:00.99.04 Extension of Storm Drains 1 JOB LS 175,000 35,000 210,000
x TOTAL, BEACH REPLENISHMENT 50,700,000 10,140,000 60,840,000

° 30 PLANNING, ENGINEERING, AND DESIGN 2,892,000 578,000 3,470,000

31 CONSTRUCTION MANAGEMENT 1,654,000 331,000 1,985,000

TOTAL COST 59,549,000 12,125,000 $71,674,000



Summary of Periodic Nourishment Costs - Rounded - Oct 1999 Price Level

Account

North

Description

Project - Kittv

Quantity

Hawk/Kill

Unit

Devil Hills

Unit Price Amount Contingency Total Cost

17 BEACH REPLENISHMENT
17.00 Beach Replenishment
17.00.01 Mobilization, Demobilization, and

Preparatory Work 1 JOB LS 2,089,000 418,000 2,507,000
17.00.17 Hopper Dredging 1,055,000 CY $8.80 9,284,000 1,857,000 11,141,000
17.00.70 Beach Fill 1,055,000 CY $0.60 633,000 127,000 760,000
17.00.99 Associated General Items
17.00.99.03 Beach Tilling 50 ACR $200 10,000 2,000 12,000

TOTAL, BEACH REPLENISHMENT 12,016,000 2,404,000 14,420,000

a 30 PLANNING, ENGINEERING, AND DESIGN 497,000 99,000 596,000
x

31 CONSTRUCTION MANAGEMENT 256,000 51,000 307,000
3

TOTAL COST - NORTH PROJECT 12,769,000 2,554,000 $15,323,000



Summary of Periodic Nourishment Costs - Rounded - Oct 1999 Price Level

Account Description

South Proiect -

Quantity

Na-gs

Unit

Head

Unit Price Amount Contingency Total Cost

17 BEACH REPLENISHMENT
17.00 Beach Replenishment
17.00.01 Mobilization, Demobilization, and

Preparatory Work
Middle Segment 1 JOB LS 1,273,000 255,000 1,528,000
Southern Segment 1 JOB LS 1,191,000 238,000 1,429,000
Northern Segment 1 JOB LS 1,417,000 283,000 1,700,000

17.00.16 Pipeline Dredging

D
Middle Segment 945,000 CY $3.30 3,119,000 624,000 3,743,000
Southern Segment 945,000 CY $2.70 2,552,000 510,000 3,062,000
Northern Segment 945,000 CY $4.20 3,969,000 794,000 4,763,000

Q 17:00.70 Beach Fill
x Middle Segment 945,000 CY $0.40 378,000 76,000 454,000
G7 Southern Segment 945,000 CY $0.30 284,000 57,000 341,000
N Northern Segment 945,000 CY $0.50 473,000 95,000 568,000

17.00.99 Associated General Items
17.00.99.03 Beach Tilling 130 ACR $200 26,000 5,000 31,000

TOTAL, BEACH REPLENISHMENT 14,682,000 2,937,000 17,619,000

30 PLANNING, ENGINEERING, AND DESIGN 1,183,000 237,000 1,420,000

31 CONSTRUCTION MANAGEMENT 524,000 105,000 629,000

TOTAL COST - SOUTH PROJECT 16,389,000 3,279,000 $19,668,000



Summary of Periodic Nourishment Costs - Rounded - Oct 1999 Price Level

Account

North

Description

Project and

Quantity

South

Unit

Project

Unit Price Amount Contingency Total Cost

17 BEACH REPLENISHMENT
17.00 Beach Replenishment
17.00.01 Mobilization, Demobilization, and

Preparatory Work 1 JOB LS 5,970,000 1,194,000 7,164,000
17.00.16 Pipeline Dredging 2,835,000 CY 9,640,000 1,928,000 11,568,000
17.00.17 Hopper Dredging 1,055,000 CY 9,284,000 1,857,000 11,141,000
17.00.70 Beach Fill 3,890,000 CY 1,768,000 355,000 2,123,000
17.00.99 Associated General Items

D
17.00.99.03 Beach Tilling 180 ACR $200 36,000 7,000 43,000

TOTAL, BEACH REPLENISHMENT 26,698,000 5,341,000 32,039,000

x 30 PLANNING, ENGINEERING, AND DESIGN 1,680,000 336,000 2,016,000

w 31 CONSTRUCTION MANAGEMENT 780,000 156,000 936,000

TOTAL COST 29,158,000 5,833,000 $34,991,000
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20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)
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8:33:27 AM
j

	

Eff. Date

	

10/1/2000

	

Dare County - North Portion - Inital Construction
Project Work Breakdown (WBS)

DAProgram Files\MCACES for Windows 32-Bit\Projects\DareNorth .MPJ

Dare County - North Portion - Inital
Construction

MCACES For Windows 32 - Copyright 1985 - 1999
by Building Systems Design, Inc.

Release 1 .00 .00

Designed By : Doug Quinn
D

Estimated By : Carroll Niesen
cP

IL
x Prepared By: Cost Engineering Section - Wilmington District
G)

Preparation Date : 5/26/2000

Effective Date of Pricing : 10/1/2000
Est Construction Time: 420
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Tri-Service Automated Cost Engineering System (TRACES)
Eff. Date
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1
Owner Costs Summary . . ... . .. . .. . . . . . .. . . .. . .. . ... . . .. . ... .. . . .. . . ... . . . . . .. . . . . . . . . ... . .. . . . . . .. . . . . . .. . . .. . . .

	

2

Detailed Estimate

	

Detail Page

No Detail Report Selected . . .

Backup Reports
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No Backup Reports Selected . . .



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

8:33:27 AM

Elf. Date

	

10/1/2000

	

Dare County - North Portion - Inital Construction
Project Work Breakdown (WBS)

	

Page

	

1

Total for

Quantity CONTRACT

	

CONTINGN Total

Leve/ 9 OwnerCosts Summary

01 Lands and Damages 1 LS 1,262,271 315,568 1,577,839

17 Beach Replenishment 1 LS 16,177,958 3,235,593 19,413,551

30 Planning, Engineering and Design 1 LS 819,400 163,880 983,280

31 Construction Management 1 LS 204,000 40,800 244,800

Dare County - North Portion - Inital Construction 18,463,629 3,755,841 22,219,470



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

8:33:27 AM
Eff. Date

	

10!112000

	

Dare County - North Portion - Inital Construction
Project Work Breakdown (WBS)

	

Page

	

2

Quantity CONTRACT

	

CONTINGN Total

OwnerCosts Summary

01 Lands and Damages

Total for Lands and Damages 1 LS 1,262,271 315,568 1,577,839
17 Beach Replenishment

00 Beach Replenishment
01 Mob, Demob & Preparatory Work
Total for Mob, Demob &Preparatory Work 1 LS 1,187,895 237,579 1,425,474
16 Pipeline Dredging
Total for Pipeline Dredging 4,300 MCY 12,611,028 2,522,206 15,133,234
70 Beach Fill
Total for Beach Fill 4,300 MCY 1,599,035 319,808 1,918,843
99 Associated General Items

01 Dune Vegetation 40 ACR 320,000 64,000 384,000

lD 02 Walkover Structures 15 EA 450,000 90,000 540,000

>Z 03 Beach Tilling 50 ACR 10,000 2,000 12,000
1C Total for Associated General Items

- - -
1 LS

-- -----
780,000

---- --- - -------
156,000 936,000

Total for Beach Replenishment 1 LS 16,177,958 3,235,593 19,413,551
3
pp Total for Beach Replenishment 1 LS 16,177,958 3,235,593 19,413,551

30 Planning, Engineering and Design
23 Constructn Contracts(s) Documnts

01 Plans and Specifications (P&S)
01 Field Investigation Report 1 LS 197,400 39,480 236,880
02 Plans and Specifications 1 LS 292,000 58,400 350,400

Total for Plans and Specifications (P&S)
-----------

1 LS
--------------------

489,400
------------------------------

97,880 587,280
04 Environmental Studies Documents
Total for Environmental Studies Documents

----------- --------------------
1 LS 184,000

------------------------------
36,800 220,800

07 Cost Estimates
Total for Cost Estimates

-----------
1 LS

--------------------
9,000 1,800 10,800

09 Contract Award Documents
Total for Contract Award Documents

----------- --------------------
1 LS 5,000 1,000 6,000

10 Engineering & Design During
Total for Engineering & Design During 1 LS 76,000 15,200

9100

Total for Constructn Contracts(s) Documnts 1 LS 763,400 152,680 916,080
24 Value Engineerng Analysis Docmnt
Total for Value Engineemg Analysis Docmnt 1 LS 14,000 2,800 16,800
26 Programs & Project Managmt Dcmnt



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

8:33:27 AM
Eff. Date

	

10/1/2000

	

Dare County - North Portion - Inital Construction

3Project Work Breakdown (WBS) Page

Quantity CONTRACT CONTINGN Total

Total for Programs & Project Managmt Dcmnt 1 LS 42,000 8,400 50,400
Total for Planning, Engineering and Design 1 LS 819,400 163,880 983,280
31 Construction Management

23 Construction Contracts
11 Supervision and Administration

01 Prjt Office Supervn and Adminstn 1 LS 183,000 36,600 219,600
Total for Supervision and Administration

---------- --------------------
1 LS 183,000

--- ---
36,600 -219,600

---------

Total for Construction Contracts 1 LS 183,000 36,600 219,600
26 Programs/Project Managmnt Docmnt

Total for Programs/Project Managmnt Docmnt 1 LS 21,000 4,2 00 25,200
Total for Construction Management 1 LS 204,000 40,800 244,800

Total for Dare County - North Portion - Inital Construction 18,463,629 3,755,841 22,219,470
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Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:12:22 AM
Eff. Date

	

10/1/1999

	

Dare County - South Project - Initial Construction
Project Work Breakdown (WBS)

DAProgram Files\MCACES for Windows 32-Bit\Projects\DareSouth.MPJ

Dare County - South Project - Initial
Construction

MCACES For Windows 32 - Copyright 1985 - 1999
by Building Systems Design, Inc .

Release 1.00.00

Designed By : Doug Quinn

-a Estimated By: Carroll Niesen
CD

CILx Prepared By: Cost Estimating Section - Wilmington District

N .

Preparation Date : 5/31/2000

Effective Date of Pricing : 10/1/1999
Est Construction Time : 920



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:12:22 AM
Eff. Date

	

10/1/1999

	

Dare County - South Project - Initial Construction
Project Work Breakdown (WBS)

	

Page 1

Summary Reports

	

Summary Page

Owner Costs Summary Level 1 . . . . . . ... . ... . . . . . . .. . .. . . . . . . .. . . . . . ... . . .. . . .. . . . . . .. . ... . .. . . .. . .. . . .. . . ..

	

1
Owner Costs Summary . . . . . .. . .. . . .. . ... . . . . . ... . . . . . ... ... . . . . . . .. . . . . . .. . . . .. . . .. . . . . . .. . .. . . .. . ... . .. . . .. . . . .

	

2

Detailed Estimate

	

Detail Page

No Detail Report Selected . ..

No Backup Reports Selected .. .

Table of Contents

Backup Reports

	

Backup Page



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:12:22 AM
Eff. Date

	

10/1/1999

	

Dare County - South Project - Initial Construction
Project Work Breakdown (WBS) Page 1

Total for

Quantity CONTRACT

Level 1 Owner Costs Summary

CONTINGN Total

01 Lands and Damages 1 LS 3,040,929 760,232 3,801,161
17 Beach Replenishment 1 LS 34,104,816 6,820,962 40,925,778
30 Planning, Engineering and Design 1 LS 2,072,000 414,400 2,486,400
31 Construction Management 1 LS 1,450,722 290,145 1,740,867

Dare County - South Project - Initial Construction 40,668,467 8,285,739 48,954,206



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:12:22 AM
Eff. Date

	

10/1/1999

	

Dare County - South Project - Initial Construction
Project Work Breakdown (WBS) Page 2

Total for Beach Replenishment
30 Planning, Engineering and Design

23 Constructn Contracts(s) Documnts
01 Plans and Specifications (P&S)

Quantity CONTRACT

	

CONTINGN Total

760,232 3,801,161

254,600 1,527,599
238,200 1,429,200
283,400 1,700,400------------------------------
776,200 4,657,199

16 Pipeline Dredging

01

	

Middle Segment

	

2,680

	

MCY

	

8,223,502

	

1,644,700

	

9,868,202
02

	

Southern Segment

	

2,680

	

MCY

	

6,836,712,

	

1,367,342

	

8,204,054
03

	

Northern Segment

	

2,680

	

MCY

	

9,836,075
Q_

	

___________ ------------------- - '~~215

	

11,803,290
Total for

	

Pipeline Dredging

	

8,040

	

MCY

	

24,896,289

	

4
_
,979,257

___

29,875,546X
.

	

70 Beach Fill

01

	

Middle Segment

	

2,680 MCY

	

1,242,461

	

248,491

	

1,490,952
02

	

Southern Segment

	

2,680

	

MCY

	

829,258

	

165,852

	

995,110
03

	

Northern Segment

	

2,680

	

MCY

	

1,164,809

	

232,962

	

1,397,771
'

-------------- ---------------Total for

	

Beach Fill

	

8,040

	

MCY

	

3,236,528

	

647,305

	

3,883,833
99 Associated General Items

01

	

Dune Vegetation

	

120

	

ACR

	

960,000

	

192,000

	

1,152,000
02

	

Public Dune Walkovers

	

31

	

EA

	

930,000

	

186,000

	

1,116,000
03

	

Beach Tilling

	

130

	

ACR

	

26,000

	

5,200

	

31,200
04

	

Extension of Storm Drains

	

4

	

EA

	

175,000

	

35,000

	

210,000
'Total for

	

Associated General Items

	

1

	

LS

	

2,091,000

	

418,200

	

2,509,200
Total for

	

Beach Replenishment

	

1

	

LS

	

34,104,816

	

6,820,962

	

40,925,778

1 LS 34,104,816

	

6,820,962 40,925,778

01

	

Field Investigation Report

	

1

	

LS

	

498,000

	

99,600

	

597,600
02

	

Plans and Specifications

	

1

	

LS

	

758,000

	

151,600

	

909,600----------- -------------------- ---- ---

	

---------Total for

	

Plans and Specifications (P&S)

	

1

	

LS

	

1,256,000

	

-251,200

	

1,507,200

Owner Costs Summary

01 Lands and Damages

Total for Lands and Damages 1 LS 3,040,929
17 Beach Replenishment

00 Beach Replenishment
01 Mob, Demob & Preparatory Work

01 Middle Segment 1 LS 1,272,999
02 Southern Segment 1 LS 1,191,000
03 Northern Segment 1 LS 1,417,000

Total for Mob, Demob & Preparatory Work
----------- --------------------

1 LS 3,880,999



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:12:22 AM
Eff. Date

	

10/1/1999

	

Dare County - South Project - Initial Construction

3
Project Work Breakdown (WBS) Page

Quantity CONTRACT CONTINGN Total

04 Environmental Studies Documents
Total for Environmental Studies Documents 1 LS 452,000 90,400 542,40007 Cost Estimates
Total for Cost Estimates

----------- --------------------
1 LS 25,000 . 5,000 30,00009 Contract Award Documents

Total for Contract Award Documents 1 LS 15,000 3,000 18,00010 Engineering &Design During
Total for Engineering & Design During 1 LS 180,000 36,000 216,000

Total for Constructn Contracts(s) Documnts 1 LS 1,928,000 385,600 2,313,60024 Value Engineerng Analysis Docmnt
Total for Value EngineerngAnalysis Docmnt 1 LS 36,000 7,200 43,200
26 Programs & Project Managmt Dcmnt
Total for Programs & Project Managmt Dcmnt 1 LS 108,000 21,600 129,600

>Total for Planning, Engineering and-Design
3, .
1 S 2,072,000 414,400 2,486,400'13 31 Construction Management

23 Construction Contracts
11 Supervision and Administration

CL
01 Prjt Office Supervn and Adminstn 1 'LS 1,292,244 258,449 1,550,693
03 District Office SBA Documents ,'+1 LS 104,478 20,896 125,374'

Total for Supervision and Administration
_________'t_LS ______1,

396,722 ------------------------------
279,345 1,676,067

Total for Construction Contracts 1 LS 1,396,722 279,345 1,676,06726 Programs/Project Managmnt Docmnt
Total for Programs/Project Managmnt Docmnt 1 LS 54,000 10,800 64,800

Total for Construction Management 1 LS 1,450,722 290,145 1,740,867

Total for Dare County - South Project - Initial Construction 40,668,467 8,285,739 48,954,206
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20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:24:48 AM
Eff. Date

	

10/1/1999

	

Dare County - North Portion - Periodic Nourishment
Project Work Breakdown (WBS)

DAProgram Files\MCACES for Windows 32-Bit\Projects\DareNorthPN .mpj

Dare County - North Portion -
Periodic Nourishment

MCACES ForWindows 32 -Copyright 1985 - 1999
by Building Systems Design, Inc .

Release 1.00 .00

Designed By : Doug Quinn
D

Estimated By : Carroll Niesen
CD

sZ .
Prepared By : Cost Engineering Section - Wilmington District

N

Preparation Date : 5/26/2000
Effective Date of Pricing : 10/1/1999
Est Construction Time : 360



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:24:48 AM
Eff. Date

	

10/1/1999

	

Dare County - North Portion - Periodic Nourishment
Project Work Breakdown (WBS)

	

Page

	

1

Summary Reports

	

Summary Page

Detailed Estimate

	

Detail Page

No Detail Report Selected . . .

Backup Reports

	

Backup Page

No Backup Reports Selected . . .

Table ofContents

OwnerCosts Summary Level 1 . .. . . . . . .. . ... . . . . . . .. . . .. . . .. . . ... . .. . . . . . . .. . . . . . .. . . . . . .. . ... . .. . . .. . ... . .

	

1
Owner Costs Summary . . ... . .. . . .. . . .. . .. . . . . . ... . . . . . ... . . . . . ... . . ... ... . . .. . ... . . . . . .. . . . . . .. . .. . ... . . .. . .. . . .

	

2



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:24:48 AM
Elf . Date

	

10/1/1999

	

Dare County - North Portion - Periodic Nourishment
Project Work Breakdown (WBS)

	

Page

	

1

Total for

Quantity CONTRACT

Level 1 OwnerCosts Summary

CONTINGN Total

17 Beach Replenishment 1 LS 11,965,545 2,393,109 14,358,654
30 Planning, Engineering and Design 1 LS 497,300 92,260 589,560
31 Construction Management 1 LS 256,000 47,000 303,000

Dare County - North Portion - Periodic Nourishment 12,718,845 2,532,369 15,251,214



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:24:48 AM
Eff. Date

	

10/1/1999

	

Dare County - North Portion - Periodic Nourishment
Project Work Breakdown (WBS)

	

Page

	

2

Quantity CONTRACT

	

CONTINGN Total

17 Beach Replenishment
00 Beach Replenishment

OwnerCosts Summary

01 Mob, Demob & Preparatory Work
Total for Mob, Demob & Preparatory Work 1 LS 2,088,792 417,758 2,506,550
17 Hopper Dredging
Total for Hopper Dredging 1,055 MCY 9,288,309 1,857,662 11,145,971
70 Beach Fill
Total for Beach Fill 1,055 MCY 578,444 115,689 694,133
99 Associated General Items

03 Beach Tilling 50 ACR 10,000 2,000 12,000
Total for Associated General Items 1 LS 10,000 2,000 12,000D Total for Beach Replenishment 1 LS 11,965,545 2,393,109 14,358,654

CD Total for Beach Replenishment 1 LS 11,965,545 2,393,109 14,358,6543
Q 30 Planning, Engineering and Design

X 23 Constructs Contracts(s) Documnts
01 Plans and Specifications (P&S)

W 01 Field Investigation Report 1 LS 153,000 30,600 183,600
O 02 Plans and Specifications 1 LS 220,000 44,000 264,000

Total for Plans and Specifications (P&S) 1 LS 373,000 74,600 447,600
04 Environmental Studies Documents
Total for Environmental Studies Documents 1 LS 30,300 6,060 36,360
07 Cost Estimates
Total for Cost Estimates 1 LS 12,000 2,400 14,400
09 Contract Award Documents
Total for Contract Award Documents 1 LS 10,000 2,000 12,000
10 Engineering & Design During

Total for Engineering & Design During 1 LS 65,000 5,800 70,800
Total for Constructs Contracts(s) Documnts 1 LS 490,300 90,860 581,160
26 Programs & Project Managmt Dcmnt
Total for Programs & Project Managmt Dcmnt 1 LS 7,000 1,400 8,400

Total for Planning, Engineering and Design 1 LS 497,300 92,260 589,560
31 Construction Management

23 Construction Contracts
11 Supervision and Administration

01 Prjt Office Supervn and Adminstn 1 LS 214,000 42,800 256,800



20 Sep 2000

	

TO-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:24:48 AM
Eff. Date

	

10/1/1999

	

Dare County - North Portion - Periodic Nourishment

3Project Work Breakdown (WBS) Page

Quantity CONTRACT CONTINGN Total

03 District Office S&ADocuments 1 LS 21,000 0 21,000
Total for Supervision and Administration

----------- --------------------
1 LS 235,000

--- ---
42,800

---------
277,800

Total for Construction Contracts 1 LS 235,000 42,800 277,800
26 Programs/Project Managmnt Docmnt
Total for Programs/Project Managmnt Docmnt 1 LS 21,000 4,200 25,200

Total for Construction Management 1 LS 256,000 47,000 303,000

Total for Dare County - North Portion - Periodic Nourishment 12,718,845 2,532,369 15,251,214
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20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:24:19 AM
Eff. Date

	

10/1/1999

	

Dare County - South Project - Periodic Nourishment
Project Work Breakdown (WBS)

DAProgram Files\MCACES for Windows 32-Bit\Projects\DareSouthPN .mpj

Dare County - South Project -
Periodic Nourishment

MCACES For Windows 32 -Copyright 1985 - 1999
by Building Systems Design, Inc.

Release 1 .00 .00

Designed By : Doug Quinn
D

Estimated By : Carroll Niesen
as

x Prepared By : Cost Estimating Section - Wilmington District

w
w

Preparation Date: 5/31/2000
Effective Date of Pricing : 10/1/1999
Est Construction Time : 540



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:24:19 AM
Eff. Date

	

10/1/1999

	

Dare County - South Project - Periodic Nourishment
Project Work Breakdown (WBS)

	

Page

	

1

Summary Reports

	

Summary Page

Detailed Estimate

	

Detail Page

No Detail Report Selected. . .

Backup Reports

	

Backup Page

No Backup Reports Selected.. .

Table of Contents

Owner Costs Summary Level 1 . . .. . ... . . . . . ... . . .. . .. . . .. . . ... ... . . . . . .. . . .. . . .. . . .. . . .. . . . . . ... . . . . . . . . .. .

	

1
Owner Costs Summary .. . . . . . .. . . . . . . ... ... . . . . . ... . . . . . ... . .. . . . . . ... . . . . . .. . . .. . . .. . . .. . . .. . . . . . . .. . . . . . . . . ...

	

2



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)

	

Time

	

9:24:19 AM
Eff . Date

	

10/1/1999

	

Dare County - South Project - Periodic Nourishment
Project Work Breakdown (WBS)

	

Page

	

1

Total for

Quantity CONTRACT

Level 1 OwnerCosts Summary

CONTINGN Total

17 Beach Replenishment 1 LS 14,449,289 2,889,860 17,339,149
30 Planning, Engineering and Design 1 LS 1,182,700 236,540 1,419,240
31 Construction Management 1 LS 524,000 104,800 628,800

Dare County - South Project - Periodic Nourishment 16,155,989 3,231,200 19,387,189



20 Sep 2000

	

Tri-Service Automated Cost Engineering System (TRACES)
Eff. Date

	

10/1/1999

	

Dare County - South Project - Periodic Nourishment
Project Work Breakdown (WBS)

Quantity CONTRACT

	

CONTINGN Total

Time

	

9:24:19 AM

Page 2

Total for Beach Fill
99 Associated General Items

03 Beach Tilling

----------- --------------------
2,835 MCY 1,090,720

130 ACR 26,000-- --------------------

------------------------------
218,146 1,308,866

5,200 31,200
Total for Associated General Items 1 LS 26,000 5,200 31,20 0

Total for Beach Replenishment 1 LS 14,449,289 2,889,860 17,339,149
Total for Beach Replenishment 1 LS 14,449,289 2,889,860 17,339,149
30 Planning, Engineering and Design

23 Constructn Contracts(s) Documnts
01 Plans and Specifications (P&S)

01 Field Investigation Report 1 LS 387,000 77,400 464,400
02 Plans and Specifications 1 LS 572,000------ ------------- ------ 114,400 686,400

Total for Plans and Specifications (P&S) 1 LS 959,000
---- --- - -------
191,800 1,150,800

04 Environmental Studies Documents
Total for Environmental Studies Documents

----------- --------------------
1 LS 75,700 15,140 90,840

07 Cost Estimates

Total for Cost Estimates
_ _, _ --------------------180 ---------3 - ---------

600
;
;600

09 Contract Award Documents
Total for Contract Award Documents

----------- --------------------
t LS 15,000 3000 18,000

17 Beach Replenishment
00 Beach Replenishment

01 Mob, Demob & Preparatory Work

OwnerCosts Summary

01 Middle Segment 1 LS 1,272,999 254,600 1,527,599
02 Southern Segment 1 LS 1,191,000 238,200 1,429,200
03 Northern Segment 1 LS 1,302,011----------- ------------------- 260,402 1,562,413

Total for Mob, Demob & Preparatory Work 1 LS 3,766,010
---- --- -----------
753,202 4,519,212

16 Pipeline Dredging

01 Middle Segment 945 MCY 3,111,680 622,336 3,734,016
02 Southern Segment 945 MCY 2,502,470 500,494 3,002,964
03 Northern Segment _ _ _ _ _ _945----- MCY_- _3,952,409----------------- 790,482 4,742,891

Total for Pipeline Dredging 2,835 MCY 9,566,559
_ _ _ _ --------------------------

1,913,312 11,479,871
70 Beach Fill

01 Middle Segment 945 MCY 363,572 72,715 436,287
02 Southern Segment 945 MCY 259,697 51,940 311,637
03 Northern Segment 945 MCY 467,451 93,491 560,942



20 Sep 2000 Tri-Service Automated Cost Engineering System (TRACES) Time

	

9:24:19 AM

3

Eff. Date 10/1/1999 Dare County - South Project - Periodic Nourishment
Project Work Breakdown (WBS) Page

Quantity CONTRACT CONTINGN Total

10 Engineering & Design During

Total for Engineering & Design During 1 LS 97,000 19,400 116,400
Total for Constructn Contracts(s) Documnts 1 LS 1,164,700 232,940 1,397,640
26 Programs & Project Managmt Dcmnt

Total for Programs & Project Managmt Dcmnt 1 LS 18,000 3,600 21,600

Total for Planning, Engineering and Design 1 LS 1,182,700 236,540 1,419,240
31 Construction Management

23 Construction Contracts
11 Supervision and Administration

01 Prjt Office Supervn and Adminstn 1 LS 428,000 85,600 513,600
03 District Office S&A Documents 1 LS 42,000 8,400 50,400

Total for Supervision and Administration
----------- ------------- ------

1 LS 470, 000 94,000 564,000
Total for Construction Contracts 1 LS 470,000 94,000 564,000
26 Programs/Project Managmnt Docmnt

Total for Programs/Project Managmnt Docmnt 1 LS 54,000 10,800 64,800
<D

Total for Construction Management 1 LS 524,000 104,800 628,800t1
K

Total for Dare County - South Project - Periodic Nourishment 16,155,989 3,231,200 19,387,189

W


